SMARTBRIDGE
Let's Bridge the Gap

Project Planning Template

Project Planning Phase (Backlog & Schedule)

SKILLWALLET
A SmartBridge Product

Date	18 October 2026	**Team ID**	TEAM-FUEL-08
Project Name	Global Fuel Price & Taxation Trends	**Maximum Marks**	8 Marks

Product Backlog, Sprint Schedule & Estimation

Sprint	Epic	Story ID	User Story / Task	Points	Priority	Assigned
Sprint-1	Data Ingestion	USN-1	Ingest GitHub dataset (`global fuel/`) with fields `petrol_usd_liter`, `diesel_usd_liter`, `lpg_usd_liter`, and `brent_crude_usd`.	5	High	Neha R.
Sprint-1	Data Cleaning	USN-2	Clean dataset null values, format tax ratios (`tax_percentage`), and categorize nations into `income_level` brackets.	3	High	Data Eng
Sprint-2	KPI Metrics	USN-3	Compute average petrol price (USD/Liter), national taxation averages, and crude price variance measures.	5	High	Neha R.
Sprint-2	Scatter Visuals	USN-4	Construct Fuel Price vs Tax Relationship scatter plots with regression trend lines and income filters.	5	Med	BI Dev
Sprint-3	Map Views	USN-5	Design interactive global petrol map highlighting national tax policy disparities across countries (e.g. Germany vs Rwanda).	8	High	BI Dev
Sprint-3	Crude Correlation	USN-6	Plot historical Brent Crude oil price fluctuations alongside regional retail petrol and diesel pricing curves.	5	Med	Neha R.
Sprint-4	Dashboard Embed	USN-7	Publish interactive analytics dashboard to Tableau Public and embed responsive controls for executive policy reviews.	3	Low	Lead Dev

Sprint Velocity Calculation

Average Velocity Formula:

$$\textit{Average Velocity (AV)} = \frac{\text{Total Completed Story Points}}{\text{Sprint Duration (Days)}} = \frac{20 \text{ Points}}{10 \text{ Days}} = \mathbf{2.0 \text{ Points / Day}}$$

Planning Rule: With a 6-day sprint cycle duration and an average team capacity of 3.33 story points per day, each 6-day sprint is planned for a capacity ceiling of **20 Story Points**.

SMARTBRIDGE
Let's Bridge the Gap

Project Tracker & Burndown

Project Planning Phase (Execution Metrics)

SKILLWALLET
A SmartBridge Product

Project Tracker & Velocity Log

Sprint	Total Points	Duration	Start Date	Planned End	Completed Points	Actual Release
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	18	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

Sprint Burndown Chart (Work Remaining vs Time)

